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Large contracts of The Stockholm bypass \
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Overview map with preliminary production programme -
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End of 2016 - 2021 The Stockholm bypass in brief
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R > Length: 21 km
D ,' > Length of tunnels: 18 km
279 > Number of | : 3in each direction
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" Summer 2016 - 2022 > Maximum speed: 80-100 km/h
N > Travel time: approximately 15 minutes
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For more information:
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