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Uddevalla — Stromstad

Replacement of overhead contact line system Uddevalla -
Uddevalla - Stromstad, including Uddevalla railway yard

and elevating platform 2a3a in Uddevalla railway station

Project Manager Daniel Svensson
Procurement Manager Cecilia Thornstrom
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Background facts

The overhead contact line system
between Gothenburg and Stromstad
was established in 1950

The system is in generally poor
condition, and the risk of disturbance is
substantial

The platform for track 2a3a in
Uddevalla is low and uneven which
Implies difficulties to board and
disembarking from trains
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5/ About the project

Replacement of the overhead contact line
between Uddevalla and Stromstad, and
conversion to AT-system

Replacement of the overhead contact line
at Uddevalla railway yard

Replacement of catenary masts and mast
foundations

Replacement of oil-filled cables

Replacement of auxiliary power line
system

Elevation of platform 2a3a in Uddevalla to
Increase passenger accessiblity.
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Overall time schedule (simplified)
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2021-2022 2022-2023 2024 2025-2027
Planning and Producing tender and Construction Construction period
preparing for construction documents, for tender documents

consultancy works performance contract will be

published in winter 2024
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Purpose

To renew the contact line system
and convert to AT-system

 To replace the overhead contact line
at Uddevalla railway yard

« To make improvements at platform
2a3a in Uddevalla.
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-~ & Objectives

* A more reliable facility
* Increased traffic safety

 An accessible station
environment
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Contract works

The contract works are to take place along
the railway line between Uddevalla and
Stromstad in western Sweden

Train service will be suspended for the
majority of works

The contract works are scheduled for
2025-2027

Estimated contract value for the
performance contract is SEK 300-500
million.

Uddevalla—Stromstad Website



https://www.trafikverket.se/nara-dig/Vastra-gotaland/vi-bygger-och-forbattrar/uddevalla-stromstad-kontaktledningsupprustning-och-hojning-av-plattform-2a3a-i-uddevalla/
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projektledninguvsmd@trafikverket.se





